| Week# | To Do | Owned by | Deadline | Status | Time estimate | Comments |
|-------------------------|--|-----------------|--------------|--------------------|---------------|----------|
| | | | all midnight | green done/red not | in hours | |
| Week 5: | | | | | | |
| plan of attack/skeleton | Make spreadsheet | Mikaela | 2/5/2014 | | 1 | |
| | Fill out spreadsheet/choose deadlines | Mikaela | 2/6/2014 | | 0.5 | |
| | Code homepage | Calvin, Mikaela | 2/6/2014 | | 3 | 1 |
| | Set up Github | Calvin | 2/4/2014 | | 0.5 | |
| | Code skeleton links | Calvin | 2/6/2014 | | 1 | |
| | Re-do Heuristic Evals | Peter | 2/5/2014 | | 2 | |
| | Summarize Heuristic Evals | Peter | 2/6/2014 | | 2 | |
| | Publish to Heroku | Calvin | 2/6/2014 | | 0.5 | |
| | Re-draw prototype, based upon | | | | | |
| | heuristic feedback | Peter | 2/5/2014 | | 0.5 | |
| | Test site from mobile device | Mikaela | 2/6/2014 | | 0.5 | |
| | Browse app design sites for possible | | 0/7/004.4 | | | |
| | GUI templates | All | 2/7/2014 | | ? | |
| | Datamaina datahasa atmustura | | | | _ | |
| Week 6: | Determine database structure (ClearDB) | Mikaela | 2/11/2014 | | | |
| basic functionality | Set up database format | Mikaela | 2/13/2014 | | 3 | 1 |
| Dasic functionality | Research push notifications from web | IVIINACIA | 2/13/2014 | | |) |
| | app | Peter | 2/10/2014 | | 1 | |
| | Code settings screen UI | Peter | 2/12/2014 | | | |
| | Code "past" screen UI | Calvin | 2/13/2014 | | - | |
| | Research/implement drop-down to | | | | | |
| | make previous entries expand on the | | | | | |
| | "past entries" page | Peter | 2/13/2014 | | 3 | 3 |
| | Determine whether summarization is | | | | | |
| | feasible/needed | Peter | 2/10/2014 | | 1 | |
| | Research JQTouch/SQL | Calvin | 2/11/2014 | | 2 | |
| | Implement push notifications | Peter/Mikaela | 2/13/2014 | | 2 | |
| | | | _ | | | |
| Veek 7: | Make user questionnaire | Peter | 2/16/2014 | | 1 | |
| ready for testing | Recruit three test subjects each | All | 2/16/2014 | | 2 | |
| | Icon creation: "favorites" star, logo, | | | | | |
| | checkboxes, etc. | Mikaela | 2/18/2014 | | 2 | |
| | Pick appropriate fonts | Mikaela | 2/17/2014 | | 1 | |
| | Implement user editing of entries on | | | | | |
| | the memory-history screen | CAlvin | 2/19/2014 | | 3 | <u> </u> |
| | Evaluate design for ease of use and | Milessia | 0/40/004 4 | | | |
| | make those changes | Mikaela | 2/19/2014 | | 1 | \ |
| | Develop user test plan | Peter | 2/16/2014 | | 2 | |
| | Run User tests | All | 2/20/2014 | | ? | |
| Maals O. | | Deter | 0/04/0044 | | | |
| Neek 8: | aggregate test data | Peter | 2/24/2014 | | | |

| | Create a to-do list of changes with | | | | |
|--------------------|--|------------|-----------|--|--|
| user test results | incorporated feedback | Peter | 2/25/2014 | | |
| door toot roodito | Re-evaluate small design details: does | | 2/20/2011 | | |
| | the entire app flow smoothly? | Mikaela | 2/27/2014 | | |
| | OPTIONAL: implement functionality | | | | |
| | that allows user to choose background | | | | |
| | and/or fonts? | Calvin | 2/27/2014 | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Week 9: | Organize collected data | Peter | 3/4/2014 | | |
| | Do statistical analysis/number- | | | | |
| refine /statistics | crunching/chi-squared test | Mikaela | 3/5/2014 | | |
| | Create graphs or other visual | | | | |
| | representations of data | Calvin | 3/6/2014 | | |
| | | | | | |
| | | | | | |
| Week 10: | | | | | |
| presentation | | | | | |
| | Compile summary of findings | Mikaela | 3/10/2014 | | |
| | Brainstorm possible problems/caveats | | | | |
| | and how to respond to them | Peter | 3/11/2014 | | |
| | Brainstorm what features of | | | | |
| | prototype&design process we want to | D (| 0/0/0044 | | |
| | present | Peter | 3/9/2014 | | |
| | 1-minute madness slide | Mikaela | 3/12/2014 | | |
| | Booth poster | Calvin | 3/13/2014 | | |